

D	0	Task Mode	Task Name	Duration	Start	Finish	S	т	26 Sep		F	т		10 C	oct '16 W	ς	-	24 Oc	 t '16
13		→ Node	Návrhy pre zadávateľa	7 days	Sun 23/10/16	Mon 31/10/16			IVI)	VV	3		I IVI	
14		*	Návrh grafov pre zada	ίν6 days	Sun 23/10/16	Fri 28/10/16	-												
15		*	Návrh vizualizácie	4 days	Wed 26/10/1	Mon 31/10/16													
16		*	Kostra projektu	10 days	Tue 01/11/16	Mon 14/11/16	_												
17		*	Filtrovanie	5 days	Wed 02/11/1	Tue 08/11/16	_												
18		*	Vizualizácia	5 days	Wed 02/11/10	Tue 08/11/16	_												
19		*	Grafy	4 days	Wed 09/11/1	Mon 14/11/16	_												
20		*	Štatistiky hráčov,turnajo	v 6 days	Tue 15/11/16	Tue 22/11/16													
21		*	Migrácia dát	4 days	Wed 23/11/10	Sun 27/11/16													
22		*	Administrácia	14 days	Tue 29/11/16	Fri 16/12/16													
23		*	Vytvorenie a odoslanie	6 days	Tue 29/11/16	Tue 06/12/16													
24		*	Rozpoznanie prihláseného užívateľa(admin,	8 days	Wed 07/12/16	Fri 16/12/16													
			Task		Ina	active Summary			E	External	Tasks	5							
			Split		Ма	anual Task			E	External	Miles	stone	\Diamond						
	_		Milestone	♦	Du	uration-only				Deadlin	e		•						
Projec		ntt 03/10/16	Summary		1 м	anual Summary Rollu	ір 🚃		F	Progress	5								
Date.	IVIUII	03/10/10	Project Summa	ry	Ma Ma	anual Summary				Manual	Progr	ess							
			Inactive Task		Sta	art-only	Е												
			Inactive Milesto	one \Diamond	Fir	nish-only	3												
			'			Page 2													

	•	Task Mode	Task Name	Duration	Start	Finish	s	Т	26 Sep '16 M	F	т	10 Oct	: '16 W	s	т	24 Oct '16 M
25		*	Prvá hotová verzia	6 days	Sat 17/12/16	Fri 23/12/16										
26		*	Zapracovaná spätná väzba od zadávateľa	6 days	Tue 03/01/17	7 Tue 10/01/17										
27		*	Finálna,aktualizovaná vei	4 days	Wed 11/01/1	7Sun 15/01/17										
			Task		In	active Summary			Extern	nal Tasks						
			Task Split			active Summary lanual Task				nal Tasks nal Milest	one	♦				
				•	M					nal Milest	one	• • • • • • • • • • • • • • • • • • •		_		
			Split Milestone		M D	lanual Task			Exterr	nal Milest line	one					
		ntt 03/10/16	Split Milestone	*	D M	lanual Task uration-only			Extern Dead	nal Milest line						
Projec Date:			Split Milestone Summary	*		lanual Task uration-only lanual Summary Rollup			Extern Dead	nal Milest line ess				=		











